COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2005

ESTIMATE SUMMARY 17:27:28
CONTID: C14671 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14671-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 73.0 DAYS TIME ALLOW: 195 CALENDAR DAYS
GRANDVIEW FOURTH LANE PERCENT TIME: 37.44 ORIG TIME ALLOW: 195 CALENDAR DAYS
PROJECT NO: NH 1602-100
GRANDVIEW 4TH LANE
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 10/28/2004
P.0O. BOX 1660 DATE LET 09/16/2004 DATE WORK BEGAN  02/28/2005
DATE AWARDED 10/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/28/2004 DATE ACCEPTED
CORTEZ CcoO 81321 970/565-8000 DATE NOTICE TO PROCEED 10/28/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,902,691.38 PARTICIPATING $ 33,250.00 $ 0.00
AWARD PROJECT AMT: $ 6,265,091.20 NON-PARTICIPATING 1,398,859.54 375,523.73
PERCENT COMPLETE: 18.12% TOTAL EARNINGS 1,432,109.54 375,523.73
FUNDS AVAILABLE: $ 6,470,581.84 STOCKPILED MATERIALS 490,579.60 35,308.50
GROSS EARNINGS 1,922,689.14 410,832.23
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,516.62 -1,917.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,918,172.52 408,915.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,918,172.52 408,915.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 408,915.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14671-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0005 17:27:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.950
Ls 0.000 0.00
20,000.00000 0.950 19,000.00
0010 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 8.000 5.000
EACH 1.000 6,500.00
6,500.00000 6.000 39,000.00
0015 202-00010  REMOVAL OF TREE 10.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0020 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 15.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0025 202-00033  REMOVAL OF PIPE 15.000 11.000
EACH 1.000 480.00
480.00000 12.000 5,760.00
0030 202-00150  REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0035 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 93.000 93.000
sY 0.000 0.00
3.30000 93.000 306.90
0040 202-00203  REMOVAL OF CURB AND GUTTER 3,045.000 3,045.000
LF 0.000 0.00
2.30000 3,045.000 7,003.50
0045 202-00220  *REMOVAL OF ASPHALT MAT 30,000.000 10,003.000
sy 7,037.000 8,796.25
1.25000 17,040.000 21,300.00
0050 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 6,911.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000
SF 0.000 0.00

1.75000 0.000 0.00
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PROJECT: NH 1602-100 ESTIMATE NO: 0005 17:27:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0065 202-00810 *REMOVAL OF GROUND SIGN 18.000 7.000
EACH 1.000 26.00
26.00000 8.000 208.00
0070 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
32.00000 1.000 32.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,200.00000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 15,858.000 6,065.500
LF 230.000 253.00
1.10000 6,295.500 6,925.05
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,688.000 0.000
LF 600.000 1,200.00
2.00000 600.000 1,200.00
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 78.000 0.000
LF 0.000 0.00
6.70000 0.000 0.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 9.000 0.000
EACH 2.000 370.00
185.00000 2.000 370.00
0100 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0105 202-04002 CLEAN CULVERT 16.000 2.000
EACH 1.000 200.00
200.00000 3.000 600.00
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 99,354.000 43,613.000
cy 20,157.000 103,808.55
5.15000 63,770.000 328,415.50
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PCN: 14671-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0005 17:27:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,500.000 186.930
cYy 12.650 126.50
10.00000 199.580 1,995.80
0120 203-00100 MUCK EXCAVATION 2,500.000 186.930
cy 53.650 643.80
12.00000 240.580 2,886.96
0125 203-01140  ROLLING 40.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0130 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0135 203-01510  BACKHOE 100.000 22.000
HOUR 0.000 0.00
50.00000 22.000 1,100.00
0140 203-01550 DOZING 150.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0145 203-01594 COMBINATION LOADER 200.000 13.500
HOUR 0.000 0.00
24.00000 13.500 324.00
0150 203-01597 POTHOLING 80.000 52.200
HOUR 24.500 3,920.00
160.00000 76.700 12,272.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,815.000 0.000
cy 124.000 10,540.00
85.00000 124.000 10,540.00
0160 207-00205 TOPSOIL 4,870.000 1,666.000
cy 0.000 0.00
6.85000 1,666.000 11,412.10
0165 207-00305  WETLAND TOPSOIL 409.000 205.000
cYy 204.000 2,509.20

12.30000 409.000 5,030.70
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PROJECT : NH 1602-100 ESTIMATE NO: 0005 17:27:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00310 STOCKPILE WETLAND TOPSOIL 371.000 371.000
cYy 0.000 0.00
11.30000 371.000 4,192.30
0175 208-00002 EROSION LOG (12 INCH) 544.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0180 208-00007 EROSION LOG (8 INCH) 960.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0185 208-00020 SILT FENCE 1,694.000 1,600.000
LF 94.000 206.80
2.20000 1,694.000 3,726.80
0190 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00
0195 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.100 180.00
1,800.00000 0.100 180.00
0200 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.286
L S 0.143 829.40
5,800.00000 0.429 2,488.20
0205 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,200.000 0.000
GAL 0.000 0.00
0.55000 0.000 0.00
0210 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0215 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0220 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 13.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00014 RESET MAILBOX STRUCTURE (TYPE 4) 13.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0230 210-00810 *RESET GROUND SIGN 48.000 1.000
EACH 0.000 0.00
131.00000 1.000 131.00
0235 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0240 210-04015 MODIFY MANHOLE 7.000 4.000
EACH 0.000 0.00
980.00000 4.000 3,920.00
0245 210-04020 *MODIFY INLET 1.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0250 212-00006 *SEEDING (NATIVE) 13.500 0.000
ACRE 0.000 0.00
385.00000 0.000 0.00
0255 212-00047 *SOIL PREPARATION (SPECIAL) 13.000 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0260 213-00004 *MULCHING (WEED FREE STRAW) 13.750 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0265 213-00061 *MULCH TACKIFIER 2,750.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0270 214-01010 *BRUSH LAYER CUTTING 400.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0275 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14671-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0005 17:27:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0280 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,000.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0285 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0290 250-00050 MONITORING TECHNICIAN 12.000 12.000
HOUR 0.000 0.00
70.00000 12.000 840.00
0295 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
875.00000 0.000 0.00
0300 250-00110 HEALTH AND SAFETY OFFICER 12.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0305 250-00120 MATERIAL SAMPLING AND DELIVERY 5.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0310 250-00210 SOLID WASTE DISPOSAL 200.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0315 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 51,778.000 0.000
TON 0.000 0.00
8.20000 0.000 0.00
0315 MATERIAL ALLOWANCE ABC (CLASS 2) 8,121.000
TON 0.000 0.00
3.80000 8,121.000 30,859.80
0320 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 29,858.000 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0320 MATERIAL ALLOWANCE ABC (CLASS 6) 24,496.000
TON 0.000 0.00

4.75000 24,496.000 116,356.00
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CAT NO0200 ROADWAY
0320 MATERIAL ALLOWANCE ABC (CLASS 6) 6,468.379
TON 0.000 0.00
4.75000 6,468.379 30,724.80
0325 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 8,822.000 0.000
TON 0.000 0.00
11.50000 0.000 0.00
0330 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 88.440 7,959.60
90.00000 88.440 7,959.60
0335 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 38,201.000 0.000
TON 0.000 0.00
21.70000 0.000 0.00
0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0335 MATERIAL ALLOWANCE CRUSHER FINES 9,673.110
TON 0.000 0.00
6.46000 9,673.110 62,488.29
0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 10,116.299
TON 0.000 0.00
6.46000 10,116.299 65,351.29
0335 MATERIAL ALLOWANCE COARSE AGGREGATE 6,477.949
TON 0.000 0.00
6.46000 6,477.949 41,847.55
0335 MATERIAL ALLOWANCE CRUSHER FINES ESTIMATE #1 @100% 5,067.000
TON 0.000 0.00
6.46000 5,067.000 32,732.82
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0335 MATERIAL ALLOWANCE INTERMEDIATE AGG. ESTIMATE #1 @100% 5,378.000
TON 0.000 0.00
6.46000 5,378.000 34,741.88
0335 MATERIAL ALLOWANCE COARSE AGG. ESTIMATE #1 Q100% 3,404.000
TON 0.000 0.00
6.46000 3,404.000 21,989.84
0340 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,050.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0345 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,810.000 0.000
TON 0.000 0.00
195.00000 0.000 0.00
0350 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,142.000 0.000
GAL 0.000 0.00
1.60000 0.000 0.00
0355 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0360 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 284.000 0.000
sy 98.000 392.00
4.00000 98.000 392.00
0365 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 80,498.000 119.300
SY 21.200 10.60
0.50000 140.500 70.25
0370 503-00018 *DRILLED CAISSON (18 INCH) 10.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0375 503-00042 *DRILLED CAISSON (42 INCH) 40.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0380 506-00218 RIPRAP (18 INCH) 143.500 0.000
cy 43.600 6,104.00

140.00000 43.600 6,104.00
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0385 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000
cy 0.000 0.00
615.00000 0.000 0.00
0390 601-01050 *CONCRETE CLASS B (WALL) 46.120 0.000
cY 25.500 20,655.00
810.00000 25.500 20,655.00
0395 602-00000 *REINFORCING STEEL 2,750.800 0.000
1B 898.000 898.00
1.00000 898.000 898.00
0400 603-10180 18 INCH CORRUGATED STEEL PIPE 1,098.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0405 603-10240 24 INCH CORRUGATED STEEL PIPE 781.000 170.000
LF 84.000 5,040.00
60.00000 254.000 15,240.00
0410 603-10300 30 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 0.000 0.00
73.00000 0.000 0.00
0415 603-10360 36 INCH CORRUGATED STEEL PIPE 16.000 10.000
LF 6.000 510.00
85.00000 16.000 1,360.00
0420 603-10480 48 INCH CORRUGATED STEEL PIPE 110.000 40.000
LF 25.000 2,375.00
95.00000 65.000 6,175.00
0425 603-10600 60 INCH CORRUGATED STEEL PIPE 308.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0430 603-15072 72 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0435 603-30018 18 INCH STEEL END SECTION 24.000 0.000
EACH 0.000 0.00

260.00000 0.000 0.00
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0440 603-30024 24 INCH STEEL END SECTION 29.000 8.000
EACH 6.000 2,340.00
390.00000 14.000 5,460.00
0445 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0450 603-30036 36 INCH STEEL END SECTION 2.000 1.000
EACH 1.000 750.00
750.00000 2.000 1,500.00
0455 603-83012 12 INCH SEWER PIPE 126.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0460 604-00305  *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0465 604-00310  *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 3,800.00
3,800.00000 1.000 3,800.00
0470 604-00515  *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 1.000 5,600.00
5,600.00000 1.000 5,600.00
0475 604-13005  *INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0480 604-19105  *INLET TYPE R L 5 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0485 604-31015  MANHOLE BOX BASE (15 FOOT) 1.000 0.000
EACH 1.000 5,400.00
5,400.00000 1.000 5,400.00
0490 605-84000  SUBSURFACE DRAIN OUTLET 200.000 0.000
LF 0.000 0.00

24.00000 0.000 0.00
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0495 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED - REPLACE 0.000 0.000
WITH CORTEN TYPE
LF 0.000 0.00
14.80000 0.000 0.00
0500 606-01340 *END ANCHORAGE TYPE 3D DELETED - REPLACE WITH CORTEN 0.000 0.000
TYPE
EACH 0.000 0.00
875.00000 0.000 0.00
0505 606-02005 *END ANCHORAGE (FLARED) DELETED - REPLACE WITH CORTEN 0.000 0.000
TYPE
EACH 0.000 0.00
1,500.00000 0.000 0.00
0510 607-00005 *END POST 89.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0510 MATERIAL ALLOWANCE ANGLE BRACES FOR END POSTS 0.000
EACH 89.000 2,591.68
29.12000 89.000 2,591.68
0515 607-00010 *CORNER AND LINE BRACE POST 84.000 1.000
EACH 0.000 0.00
195.00000 1.000 195.00
0515 MATERIAL ALLOWANCE ANGLE BRACES FOR CORNER AND LINE 0.000
BRACES
EACH 84.000 3,504.48
41.72000 84.000 3,504.48
0520 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 28,909.000 570.000
LF 0.000 0.00
1.70000 570.000 969.00
0520 MATERIAL ALLOWANCE POSTS FOR CWMP FENCE 0.000
LF 28,908.906 6,804.00
0.23536 28,908.906 6,804.00
0520 MATERIAL ALLOWANCE BARB AND MESH WIRE FOR CWMP FENCE 0.000
LF 28,908.909 14,595.53
0.50488 28,908.909 14,595.53
0525 607-11525 *FENCE (PLASTIC) 1,506.500 1,222.000
LF 284.500 597.45

2.10000 1,506.500 3,163.65
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0530 607-11720 *FENCE WOOD (SOUND BARRIER) (120 INCH) 450.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0530 MATERIAL ALLOWANCE LUMBER FOR SOUND BARRIER WALL 450.000
LF 0.000 0.00
28.50940 450.000 12,829.23
0530 MATERIAL ALLOWANCE I BEAM FOR SOUND BARRIER FENCE 0.000
LF 450.000 7,812.81
17.36180 450.000 7,812.81
0535 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0540 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0545 607-53148 *FENCE CHAIN LINK (48 INCH) 100.000 0.000
LF 0.000 0.00
16.80000 0.000 0.00
0550 608-00010 *CONCRETE CURB RAMP 431.000 0.000
sy 0.000 0.00
47.00000 0.000 0.00
0555 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,843.000 0.000
LF 0.000 0.00
16.20000 0.000 0.00
0560 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,231.000 0.000
SF 0.000 0.00
7.35000 0.000 0.00
0565 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0570 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00

19.00000 0.000 0.00
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CAT NO0200 ROADWAY
0575 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0580 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 300.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0585 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0590 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0595 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 0.000
LF 0.000 0.00
11.80000 0.000 0.00
0600 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
19,000.00000 0.000 0.00
0605 613-40000 *CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0610 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 4.000 0.000
ONLY)
EACH 0.000 0.00
205.00000 0.000 0.00
0615 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 23.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0620 614-00027 *SIGN PANEL (CLASS II) (INSTALL ONLY) 72.000 0.000
SF 0.000 0.00
3.10000 0.000 0.00
0625 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 128.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
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0630 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 40.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0635 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 96.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0640 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 26.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
84.00000 0.000 0.00
0645 614-03001 CONCRETE FOOTING (TYPE 1) 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0650 614-70450 *TRAFFIC SIGNAL FACE (12-12-12-12) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0655 614-72873 *LOOP DETECTOR WIRE PREFABRICATED (INSTALL ONLY) 1,500.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0660 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0665 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0670 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0675 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0680 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
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0685 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0690 614-84455 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0695 614-86245 *CONTROLLER (TYPE 170E) 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0700 616-00180 18 INCH CONCRETE SIPHON PIPE 144.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0705 616-30018 18 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0710 616-50048 6 INCH VALVE AND VALVE BOX 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0715 619-10665 *66 INCH WELDED STEEL PIPE (JACKED) 202.000 151.500
LF 30.300 60,600.00
2,000.00000 181.800 363,600.00
0715 MATERIAL ALLOWANCE 66" WELDED STEEL PIPE 0.000
LS 0.000 0.00
55,987.48000 0.000 0.00
0720 625-00000 *CONSTRUCTION SURVEYING 1.000 0.535
LS 0.035 3,500.00
100,000.00000 0.570 57,000.00
0725 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 18.000
HOUR 8.500 935.00
110.00000 26.500 2,915.00
0730 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00

396,000.00000 0.500 198,000.00
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0735 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
4,000.00000 0.400 1,600.00
0740 627-00005 *EPOXY PAVEMENT MARKING 820.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0745 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,460.000 0.000
GAL 80.600 2,337.40
29.00000 80.600 2,337.40
0750 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,451.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0755 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 626.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.50000 0.000 0.00
0760 630-00000 *FLAGGING 10,500.000 1,531.300
HOUR 728.000 15,288.00
21.00000 2,259.300 47,445.30
0765 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 13.000
DAY 8.000 600.00
75.00000 21.000 1,575.00
0770 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 47.000
DAY 20.000 7,700.00
385.00000 67.000 25,795.00
0775 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 11.500
EACH 3.500 185.50
53.00000 15.000 795.00
0780 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 149.000 39.000
EACH 13.000 546.00
42.00000 52.000 2,184.00
0785 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 5.500
EACH 0.000 0.00

42.00000 5.500 231.00
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0790 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 179.000 40.000
SF 49.500 470.25
9.50000 89.500 850.25
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.500 800.00
1,600.00000 1.000 1,600.00
0800 630-80360 *DRUM CHANNELIZING DEVICE 400.000 142.500
EACH 12.000 156.00
13.00000 154.500 2,008.50
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 6.000
EACH 0.000 0.00
26.00000 6.000 156.00
0810 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 5.500
EACH 2.000 52.00
26.00000 7.500 195.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 2,000.000 470.000
LF 185.000 7,030.00
38.00000 655.000 24,890.00
0820 630-80380 *TRAFFIC CONE 500.000 140.000
EACH 59.000 188.80
3.20000 199.000 636.80
0825 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0830 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0835 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 0.500
(TEMPORARY)
EACH 0.500 265.00
530.00000 1.000 530.00
0840 700-70010 F/A MINOR CONTRACT REVISIONS 733,259.060 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0845 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 110,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70014 F/A INCENTIVE (EARLY COMPLETION) 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 8,659.200 0.000
HOUR 117.000 117.00
1.00000 117.000 117.00
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70050 F/A REMOVAL OF UNDERGROUND STORAGE TANK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70100 F/A RELOCATE IRRIGATION PUMP HOUSE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70110 F/A INSTALL ELECTRICAL AND PHONE CONNECTIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 10,000.000 0.000
FA 7,651.790 7,651.79

1.00000 7,651.790 7,651.79



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 14671-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1602-100 ESTIMATE NO: 0005 17:27:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0900 700-70250 F/A SEWER LINES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 CORTEN 4,377.000 0.000
LF 0.000 0.00
18.37000 0.000 0.00
1040 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D CORTEN 5.000 0.000
EACH 0.000 0.00
918.28000 0.000 0.00
1045 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE (FLARED) (CORTEN) 6.000 0.000
EACH 0.000 0.00
1,657.15000 0.000 0.00
1050 900-00014 ADDED ITEM (LUMP SUM)/ ADDED HIGH SPEED DSL LINES 1.000 1.000
LS 0.000 0.00
2,433.27000 1.000 2,433.27
1055 202-00090 REM DELINEATOR 208.000 208.000
EACH 0.000 0.00
6.26000 208.000 1,302.08
1060 900-00024 ADDED ITEM (TON)/ WEDGE AND LEVELING OPERATIONS 5,750.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
1065 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 1.000 0.182
DOL 0.000 0.00
1,500.00000 0.182 273.00
1070 304-03005 AGGREGATE BASE COURSE (CLASS 3) AGGREGATE BASE COURSE 2,500.000 0.000
(CLASS 3)
cy 0.000 0.00

14.17000 0.000 0.00
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1075 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,320.000 0.000
LF 5,320.000 45,698.80
8.59000 5,320.000 45,698.80
1080 613-07016 PULL BOX (16"X16"X6") 10.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
1085 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
15,345.00000 0.000 0.00
1100 900-00004 *ADDED ITEM (CUBIC YARD)/ CO #013, PLUG CULVERT 147.200 0.000
cY 0.000 0.00
147.20000 0.000 0.00
1105 900-00014 ADDED ITEM (LUMP SUM)/ CO #014, DESIGN ERROR AT 1.000 0.000
STA204+13.
LS 1.000 17,897.04
17,897.04000 1.000 17,897.04
1110 206-00000 STRUCTURE EXCAVATION CO #015, DESIGN CHANGE AT 68.000 0.000
STA206+93.
cY 0.000 0.00
6.50000 0.000 0.00
1115 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #015, DESIGN CHANGE AT 32.000 0.000
STA206+93.
cy 32.000 544.00
17.00000 32.000 544.00
1125 601-01000 CONCRETE CLASS B CO #015, DESIGN CHANGE AT STA206+93. 20.000 0.000
cY 0.000 0.00
130.00000 0.000 0.00
1130 604-00550 INLET TYPE D (SPECIAL) CO #015, DESIGN CHANGE AT 2.000 0.000
STA206+93.
EACH 0.000 0.00
4,950.00000 0.000 0.00
1135 603-50024 24 INCH PLASTIC PIPE CO #015, DESIGN CHANGE AT 216.000 0.000
STA206+93.
LF 0.000 0.00
47.75000 0.000 0.00
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1140 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 0.000 0.000
TICKETS
DOL -60.000 -60.00
1.00000 -60.000 -60.00
CAT 0200 CURRENT AMT 7,581,890.38 $ 410,832.235S 1,873,793.54
CAT NOO0301 STRUCTURE WALL P-05-G NORTH MSE WALL
0920 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,200.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0925 206-00000 STRUCTURE EXCAVATION 720.000 720.000
cY 0.000 0.00
6.50000 720.000 4,680.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 250.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,400.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0945 206-00510 *FILTER MATERIAL (CLASS A) 451.000 0.000
cY 0.000 0.00
44.00000 0.000 0.00
0945 MATERIAL ALLOWANCE FILTER MATERIAL (CLASS A) 720.000
cy 0.000 0.00
7.43000 720.000 5,349.60
0950 504-04410 *BLOCK FACING 3,900.000 0.000
SF 0.000 0.00
5.10000 0.000 0.00
0955 506-01020 *GEOGRID REINFORCEMENT 7,500.000 0.000
sy 0.000 0.00
1.70000 0.000 0.00
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CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0960 601-01000 *CONCRETE CLASS B 20.000 0.000
cy 0.000 0.00
130.00000 0.000 0.00
0965 602-00000 *REINFORCING STEEL 220.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 197,434.00 $ 0.008$ 10,029.60

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0970 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 876.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0975 206-00000 STRUCTURE EXCAVATION 864.000 864.000
cy 0.000 0.00
6.50000 864.000 5,616.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 500.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0985 206-00200 STRUCTURE BACKFILL (CLASS 2) 165.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 625.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0995 206-00510 *FILTER MATERIAL (CLASS A) 357.000 0.000
cy 0.000 0.00
44.00000 0.000 0.00
1000 504-04410 *BLOCK FACING 2,200.000 0.000
SF 0.000 0.00
5.10000 0.000 0.00
1005 506-01020 *GEOGRID REINFORCEMENT 3,300.000 0.000
sy 0.000 0.00

1.70000 0.000 0.00
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CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL
1010 601-01000 *CONCRETE CLASS B 12.000 0.000
cy 0.000 0.00
130.00000 0.000 0.00
1015 602-00000 *REINFORCING STEEL 103.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT § 86,367.00 $ 0.008$ 5,616.00
CAT NOO0400 CONSTRUCTION ENGINEERING
1020 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
1025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
15,000.00000 0.750 11,250.00
1030 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT § 37,000.00 $ 0.008$ 33,250.00
PROJECT TOTAL CURRENT AMT $ 7,902,691.38 $ 410,832.23 % 1,922,689.14




